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Ackerman, Joyce

From:
Sent:
To:
Cc:

Subject:
Attachments:

Patrick Medland <PMedland@Geosyntec.com>
Tuesday, May 8, 2018 9:29 PM
Ackerman, Joyce; Jonathan H. Steeler; Richard Dean
Dave Folkes; Tobi L. Moore; Jonathan Gillen; Piggott, Amelia; Sandusky, Eric; Stovall - 
CDPHE, Curtis
RE: Neuhauser Landfill Site Schedule 
Stratus Redtail Sch.xlsx

All,

I have updated the schedule based on work completed through last week and anticipated schedule for the remaining 

few weeks. Please let me know if you have any questions.

Thanks,
Patrick

Patrick Medland 
Scientist

Geosyntec Consultants
5670 Greenwood Plaza Blvd Ste 540
Greenwood Village, CO 80111

Office: 303-790-1340 
Direct: 720-509-8907

From: Patrick Medland
Sent: Monday, April 30, 2018 12:44 PM
To: 'Ackerman, Joyce' <Ackerman.Joyce@epa.gov>; Jonathan H. Steeler <JSteeler@sennlaw.com>; Richard Dean 

<rdean@stratuscompanies.com>
Cc: Dave Folkes <DFolkes@Geosyntec.com>; Tobi L. Moore <tmoore@ACTEnviro.com>; Jonathan Gillen 

<JGillen@Geosyntec.com>; Piggott, Amelia <Piggott.Amelia@epa.gov>; Sandusky, Eric 
<Eric.Sandusky@WestonSolutions.com>; Stovall - CDPHE, Curtis <curtis.stovall@state.co.us>

Subject: RE: Neuhauser Landfill Site Schedule

Joyce,

As discussed this morning, we plan to remove the entirety of the Phase 2B stockpile. Speaking with Tobi, we will have 
end dumps available to haul the soil starting this Friday the 4th. I have updated the schedule based on the current 

activities completed and current future work plans.

Please let mw know if you have any questions.

Patrick

Patrick Medland 
Scientist

Geosyntec Consultants
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5670 Greenwood Plaza Blvd Ste 540 
Greenwood Village. CO 80111

Office: 303-790-1340 
Direct: 720-509-8907

From: Ackerman, Joyce <Ackerman.Jovce@epa.eov>
Sent: Friday, April 27, 2018 4:22 PM
To: Jonathan H. Steeler <JSteeler(5)sennlawxom>: Patrick Medland <PMedland(S>Geosvntec.com>; Richard Dean 
<rdean(5)stratuscompanies.com>
Cc: Dave Folkes <DFolkes@Geosvntec.com>; Tobi L. Moore <tmoore(5)ACTEnviro.com>; Jonathan Gillen 
<JGillen@Geosvntec.com>; Piggott, Amelia <Piggott.Amelia@epa.gov>; Sandusky, Eric 
<Eric.Sanduskv@WestonSolutions.com>
Subject: RE: Neuhauser Landfill Site Schedule

Dear Mr. Dean and Mr. Steeler - Thank you for the schedule, and it appears that site work is progressing 
satisfactorily.

I noted that the schedule does not have a line item for removing the contaminated stockpiled soils from Phase 
2b. As I discussed in my e-mail dated April 17, 2018, and in my conversations with site personnel, I do not 
know of an adequate methodology to re-segregate this stockpile due to the highly elevated concentrations of 
contaminants shown in lab results.

Please advise no later than COB Monday April 30, 2018, the schedule for removing this stockpile for disposal 
off-site.

Thank you for your assistance.

Sincerely,

Joyce Ackerman
On-Scene Coordinator and START P.O.
U.S. EPA Region 8 
1595 Wynkoop Street 
Denver, CO 80202 
(303)312-6822

From: Jonathan H. Steeler [mailto:JSteeler@sennlaw.coml 

Sent: Friday, April 20, 2018 9:34 AM
To: 'Patrick Medland' <PMedland@Geosvntec.com>; Ackerman, Joyce <Ackerman.Jovce(5?epa.gov>: 
iason.king(5)coag.gov
Cc: Dave Folkes <DFolkes@Geosvntec.com>; Tobi L. Moore <tmoore@ACTEnviro.com>; Richard Dean 
<rdean@stratuscompanies.com>; Jonathan Gillen <JGillen@Geosvntec.com>: Piggott, Amelia 
<Piggott.Amelia@epa.gov>
Subject: RE: Neuhauser Landfill Site Schedule

Joyce: With regard to the attached Schedule, please be advised that Mr. Dean will be out of the country from May 17 
through May 30 and while we do our best to meet the schedule attached, we wanted to make you aware of this as there 
may be some slippage in the event something unanticipated comes up during this time frame. Thanks Jon
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Jonathan H. Steeler 
Senn Visciano Canges P.C.
1700 Lincoln Street, Suite 4300 
Denver, CO 80203 
Direct: (303) 291-4039 
Phone: (303) 298-1122 
Cellular: (303) 349-4220 
Fax: (303) 296-9101 
JSteeler@sennlaw.com
www.sennlaw.com _____ _______ __ ___ ______ ____

From: Patrick Medland fmailto:PMedland(aGeosvntec.com1 
Sent: Thursday, April 19, 2018 4:17 PM 
To: Ackerman, Joyce; Stovall - CDPHE, Curtis
Cc: Dave Folkes; Jonathan H. Steeler; Tobi L. Moore; Richard Dean; Jonathan Gillen 
Subject: Neuhauser Landfill Site Schedule

Joyce and Curt,

Attached is the current schedule for work at the Neuhauser Landfill Site based on Geosyntec's and ACT's best estimates 
at the moment. This is obviously subject to change based on actual work that can be performed in a day and items 
outside our control (weather, delays with disposal facility approvals, etc.), but in general, I think both the roadmap and 
approximate days are reasonable. This has been created as a planning document for purposes of logistics and 

communication.

It is my understanding both Joyce Ackerman and Richard Dean will be out of the country for portions of May. If exact 

dates can be provided, I would appreciate it.

If there are questions or comments, please let me know.

Thanks,
Patrick

Patrick Medland 
Scientist

Geosyntec Consultants
5670 Greenwood Plaza Blvd Ste 540
Greenwood Village, CO 80111

Office: 303-790-1340 
Direct: 720-509-8907

SVC Senn Visciano Canges P.C.

EMAIL NOTICE AND DISCLAIMER: The information contained in this communication (including any attachments) is for the sole use of the intended recipient. It 
may contain proprietary, confidential or legally privileged information which may be exempt from disclosure under applicable law. No confidentiality or privilege is 
waived or lost by any mistransmission. If the reader of this message is not an intended recipient, you are hereby notified that any unauthorized review, use, 
distribution, or copying of this communication, or any of its contents, is strictly prohibited. If you have received this communication in error, please reply to the 
sender and destroy all copies of the message.
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Neuhauser landfill Site Schedule - Tentative

Phase 1 Phase 2A Phase JB

Friday, April 20. 2018 

Saturday. April 21. 2018 

Sunday. April 22. 2018 

Monday. April 23, 2018 

Tuesday. April 24, 2018

Wednesday. April 2S. 2018 

Thursday, April 28. 2018 

Friday. April 27. 2018 

Saturday. April 28. 2018 

Sunday. April 29. 2018 

Monday. April 30, 2018

Tuesday, May 1. 2018

Completed through S/4 

Excavation of tods based on PID 

screening. Stockpile sampling.

Completed through 5/4 

Excavation of Sods, stockpile 

and confirmation tamphng.

survey
of remeda! system 

of remedu' system

Survey

Wednesday, May 2. 2018 

Thursday, May 3, 2018 

Fnrlny, May 4. 2018 

Saturday. May 5, 2018 

Sunday. May 6. 2018

Monday. May 7. 2018

Installation of remedial system 

Installation of remedial system 

Installation of remedial system

Tuesday. May 8. 2018

Wednesday. May 9, 2018 

Thursday, May 10. 2018

Friday, May 11.2018 

Saturday. May 12, 2018 

Sunday. May 13. 2018

Monday, May 14, 2018 

Tuesday, May IS. 2018 

Wednesday. May 16, 2018

Thursday, May 17, 2018 

Friday, May 18, 2018 

Saturday. May 19. 2018 

Sunday. May 20.2018 

Monday. May 21.2018 

Tuesday, May 22. 2018 

Wednesday. May 23, 2018 

Thursday. May 24, 2018 

Fndey, May 25,2018 

Saturday. May 26. 2018 

Sunday May 27, 2011 

Monday. May 28. 2018 

Tuesday. May 29. 2018 

Wednesday. May 30. 2018 

Thursday, May 31. 2018

Dewater
Begin BackfiDing as sorts are 

Dewater available

Survey

Backfill as needed Backfill as needed Backfill as needed

Phase 3 Stockpiles Roll-off bins EM Anomaly Free Tanks

Completed through 

5/4 Backfilled

Completed through 5/4: Used some dean 

stockpiles to backfill Phase 3

Through 5/4; Ongoing • 

artagnged by Tobi

Sample Frac Tank 2

n backfill of Phase 2B Continue removal of bins

d 2B impacted stockpile*

12A stockpiles (pending EPA

C

ipde*.

Begin backfill of Phase 2A is sods are available

Start removal of liquids In 

Frac Tank 1

Begin backfill of Phase 1

Removal of Impacted piles of Phase 1 (new>7 Sample Frac Tank 3?

Complete around now 
or next week?

Backfill as needed Complete at needed


